Development Project Updates for Braddock Metro Neighborhood
June 22, 2011

The Asher (formerly known as the Payne Street Project):

Currently under construction
Anticipated first Certificate of Occupancy June 2012
Anticipated completion of project August 2012

The Madison:

Plans are in final design and approval stages

Most utilities have been disconnected and the site is being prepared for demolition
Anticipated completion of demolition is late August, early September; Archaeology work
should then begin

Anticipated sheeting and shoring of the site will potentially begin in late fall/early winter

Braddock Gateway (also referred to as the Jaguar Project):

CDD portion of the application will be heard at Planning Commission on July 7, 2011
A development file will be moving forward in early fall

James Bland:

First block is nearing completion

Second block is cleared and beginning construction soon

Third block is in final design and approval stages

Fourth block is projected to go to hearing in January for revisions to the multifamily
buildings.

Fifth block is moving forward as the final block — no changes projected, but still need to
go through final site plan.

Tax credits are currently being pulled as one block per year. There is a potential for a
need to reapply, which would create a two year gap.



